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NOTES
1 |SAFETY, SITE MAINTENANCE, AND PUBLIC INQUIRIES

Safety — Traffic continues to be bad due to construction around the site. Please plan your routes to and from the

site accordingly. In addition, Jacobs (Mark) will contact the City of New Bedford about putting in a cross walk
along Sawyer Street from the site to Market Basket.

Hotter temperatures continue. Be aware of the potential for heat stress and stay hydrated. Thunderstorms and

lightning will be more frequent. Be sure to observe radio communications and allow adequate time to safely get
off the water before storms arrive.

Site Maintenance — Jacobs continues normal site- maintenance at the Area C facility. The upgraded security
system that includes electronic key access and cameras are fully functional. The man gate is now locked at all
times. Talk to Josh or Mark about getting a key fob.

JACOBS 2016 FIELD ACTIVITIES

Upper Harbor Debris Removal - Friday (8/12) was Day 37 of debris removal at the former NSTAR cable
crossing and operations are complete except for the area around the boat wreck. CR Environmental completed
high resolution side scan sonar across the find on 7/21 and a 60 foot buffer has been set-up around the boat
where debris removal activities cannot be conducted. Jacobs (Josh) has requested costs from CR Environmental |
for completion of David Robinson’s following recommendations for the next steps: a sub-bottom profile;

magnetometer; and bottom probing on a 1-meter grid.

LH Mechanical Dredging, Areas A33/33A, 36A, B33 & 35B — Monday (8/15), was Day 40 overall of activities in
Areas A33/33A (complete pending confirmation), 36A (complete pending confirmation) and B33 (complete
pending confirmation). A total of 1,875 CY was dredged from B33.

Dredging in Area 35B began on Thursday (8/11). As of Monday (Day 3), 1,282 cy had been dredged as part of
the first pass of the dredging of Area 35B.

Jacobs (Mark) will continue to coordinate with Battelle (Jessica) for water quallty momtonng during the barge
placements into the CAD cell.

N/C - CAD Cell Curtain — An estimated 600 feet of curtain has been removed from the harbor to date. No
additional curtain remnants from previous work have been identified and removed from the vicinity of the CAD
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cell this week. During -dredging, daily inspections are being conducted. In the 2016/2017 Remediation
Negotiated Settlement Document a full set of curtain replacement costs were included. The USACE (Marie) sent

Jacobs (Mark) some. photos of the curtain and he will attempt to find out who was completing the work presented
in the photos. :

Since this is a long lead item, the USACE (Ellen) and EPA (Dave) authorized Jacobs and SES to order the silt
curtain for the Firm Fixed Price (FFP) contract. USACE (Marie) will check on the type of curtain that was used-
during the OU-3 capping work that was completed outside of the Hurricane Barrier. In addition, John Lally had
some ideas on silt curtain installation and maintenance that the USACE (Ellen) will forward to Jacobs.

\Progress Bathymetry Survey — A progress survey will be canducted this Friday, (8/19), at Area 35B.

Cross-Sections — The NAE (Ellen) has sent Jacobs (Mark) the cross sections that APEX created for the slopes
of CAD Cell 2, which provide examples of siope stability.. EPA (Dave) suggested performing bathy surveys of the
CAD Cell at the completion of each dredge area. Jacobs is currently reviewing imagery and working with CR
(Jeff). There is the potential of an offset associated with the datums used in the past vs. recent surveys. In

addition, Jacobs (Anita) will discuss with USACE (Tim) on the type of graphics that Jacobs would provide
representing the CAD cell.

s

et

BATTELLE FIELD ACTIVITIES/SAMPLE COLLECTION AND PROCESSING

Lower Harbor Water Quality Monitoring ~ Boat-based WQM was performed Monday, (8/15), to monitor
dredging operations at 35B and a placement in the CAD cell. No exceedances were observed.

Upper Harbor Water Quality Monitoring — Debris Removal is complete in the Upper Harbor Cable Crossing
Area. No boat-based WQM activities are planned for this week.

N/C - Phase 4 Intertidal Sampling - Additional sampling tentatively scheduled for August once locations
identified, approved and access agreements are in place.

. PCB testing complete except for about 13 congener samples (not including additional deeper intervals samples).
Pre-validated results will be available early next week. The list of deeper intervals for analysis will be submltted
~gfter these resuits are reviewed.

N/C - Verification/Confirmatory Sampling at Areas 33A & A33 - PCB congener analysis i is in progress; pre-
valldated results should be available tomorrow.

Cliftex Sampling ~ Bemg performed today (8/17). Ray Holberger, Environmerital Planner for the City of New
Bedford, will observe the field sampling.

f

B33 verification sampling — proposed sample location map was sent out on Monday (8/15) and sampling will be
- performed on Friday. Input on sample locations received from Jacobs.

JACOBS SAMPLE PROCESSING

Verification sampling results — Anticipate receiving samples from B33 from Battelle by Friday, (8/19).

_ |BATTELLE REPORTS/DOCUMENTS

N/C - Intertidal Phase 2 Study Report — Al com'ments'on the draft répbrt have been received. EPA (Ginny)|

réquested a set of individual parcel maps. These maps will be submitted after the GIS files for the Riverwalk
easement are received from the City's contractor.

N/C - Intertidal Phase 3 Study Report — All comments have been recelved When available, the Phase 4 results
for the Lower Harbor will be integrated into the Phase 3 report.

.WQM Report — The Final report and Response to Comments (RTC) were posted to the project SharePoint site
on Monday (7/25). Battelle (Deirdre, Patty) and USACE (Marie) had a follow-up call on Friday (7/29) to discuss
the RTC; based on the outcome of that call there will be some additional revisions to the report/RTCs which will
be made in RLSO and sent to USACE (Marie) for her review when she rgturns from vacation.

N/C - Sediment Report — Draft will be ready by the end of August. ?7 g@

Lower Harbor Core Comparison Study — The revised draft technical memorandum is in review by USACE |
(Ellen).. At the request of USACE (Elien), Jacobs and John Lally have reviewed the draft final memo and

provided comments. Battelle (Patty) will update the memo in RLSO and prepare RTCs, and send to USACE
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(Marie) for her review when she returns from vacation. Battelle (Patty) will also meet with John Lally next week to
fnlk through resoiution of his comments

=zt S6-¢ onflrmatory Sampling Report — One report covering all LH areas will be
created at the completion of conflrmatory sampling. Battelle has setup a SharePoint folder and uploaded the
-confirmatory sample results (i.e., field logs, sample location map(s) and PCB congener results) for each
confirmatory event so that these results are accessible prior to preparation of the report. Validated PCB
congener results for MU36 have been will be uploaded to the SharePoint folder; results are unchanged.

e N/C - Addendum to Phase | Report — This addendum w1II include the Phase 4 results for-samples collected in
. the Phase 1 study area.

¢ Groundwater Monitoring FSP — The Draft FSP should be avallable for USACE and EPA review by the end of
August.

o Water Qualiﬁ Monitoring FSP - The Draft FSP should be available for USACE and EPA review by the end of

Yo Sty Moo 37

JACOBS REPORTS/DOCUMENTS
atertidal Volumes — Jacobs (Al) has tabulated and dlstrlbuted to the USACE (EIIen) and Battelle the

Pierce M| ove PIan On Monday, (8/1 5), Jacobs (Anita) distributed the Draft Final Pierce Mill Cove Intertidal

Remediation Plan to the EPA and USACE.

hw The proposed restoration portion of the Draft Work Plan will be submitted at a later date as an addendum to the

Draft Work Plan. Once Jacobs (Al) updates that Intertidal volume, the plans for restoration of Pierce Mill Cove
will be completed, which is currently anticipated by the end of the month. The USACE (Ellen) indicated that she
would like to complete Pierce Mill Cove remediation the winter of 2016/2017. Both the PMC Work Plan and the
PMC Restoration Plan will have to be finalized prior to initiating field work.

¢ LH Mechanical DredgmgIAreas 33A & A33 - John Lally’'s comments have been incorporated into the Draft.

Addenda for future areas (B33, A34, etc.) willbe>provided which detail changes in approach and/or equipment
going forward per USACE/EPA direction. An is being generated which will be sent out with the Draft Final| .
document early next week. '

|« NIC - Parcel 265 After Action Report — The document is current|y in internal review and anticipate submittal of
the Draft in several days.

¢ N/C - Remediation Work Plan for BtB Intertidal Areas - On hold.
* N/C - 2015 Data Summary Report (DSR) - Draft will ready in October.
‘;,,NIC - Develop Final Dredge Depths for the Fate & Transport Model — Ongoing

e “Best Value Contract Quantity Update — Updated quantities and several scenarios were proposed on the 8/8
webinar. Jacobs has provided revised estimates and will present the final dredge areas for the LH today, (8/17).
_ t " If acceptable, Jacobs will proceed with producing the revised drawmgs for the P&S.

AIR MONITORING

e June Air Sampling Results — On 6/23, the EPA {Elaine and:Ginny), and Jacobs (Steve Fox, Lonnie, and Mike
) Morris) met in New Bedford to discuss the information provided by Jacobs (Carl) and decided to try the new
method for several rounds and compare the results/effectiveéness. During the 6/28 sampling event, a duplicate
sample from one of the locations was submitted for analysis by the PCB aroclor method (GC/ECD). The
duplicate sample was collected using the same low flow method and associated sample media. The analytical
g results were recelved for the 6/28 sampling event and the sample was non-detect for PCB aroclors at a reporting
limit of 139 ng/m Jacobs and Cashins (air sampling subcontractor) is researching other labs that can provide

the lower detection limits for the PCB aroclor method (GC/ECD). The remainder of the 6/28 samphng data has
been received and will be distributed by the end of the week.

e N/C - July Ambient Air Sampling Activities — The July sampling rounds for the Upper Harbor Debris Removal
| and Lower Harbor Dredging activities were completed on 7/21 and 7/28, last week. We are awaiting the

dcg/ﬁw Hilly fo Mpr—
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prehmlnary results.

August Ambient Air Sampling Activities — The August samphng round for the Upper Harbor Debrrs Removal

was completed on 8/12. The August Lower Harbor sampling round will be performed this Thursday and Friday,
(8/18 and 8/19).

N/C - 2014/2015 Ambient Air Report — Jacobs (Mike Morris) will complete the air report aftejr e, compjete
2012 AVX cross-section updates. Jacobs will provide a completion date in late August. — ' O'I/j"o

8 |ARCHAEOLOGY A INirs

N/C - Phase Il Archaeological Investigation Work Plan — CR Enwronmental has subrmM
regulatory review by Massachusetts BUAR and MHC. The Massachusetts BUAR and MHC have approved the
permit for the Phase Il Archeological Investigation. Jacobs (Al) has provided EPA (Ginny) with the list, and
associated map, of the properties that Public Archeology Laboratory, Inc. (PAL) would like to visit on 8/29. The
purpose of the walkover is to review the proposed access roads. Work is anticipated to start in September.

N/C - Phase Il Archaeological Investigation Preparations — EPA (Ginny) has sent out copies of the 2000-2001
artifact release forms to property owners that have not changed. New artifact release forms for properties that
have changed hands are being devéloped by the EPA (Max and Ginny). Also, the Buzzards Bay Coalition (BBC)
has discussed with the EPA (Max) that they do not want to sign the artifact release form. If any artifacts are
found on their property, the BBC would like to display them at their New Bedford Office. The EPA (Ginny) will
reach out to USACE (Marcos) for clarification on this issue. Should any artifacts be found on private property, the

private property owners would be responsible for deconning the artifacts. EPA (Dave) will check on status and
update the team next week.

N/C - UH Debrls Removal — David Robinson has evaluated the anchors recovered in 2015 and indicated that
one anchor appears to be from the 1800s. He is preparing a summary report. Another anchor was discovered
on the first day of Upper Harbor debris removal, (4/22). The ancher has been. stored for future evaluation. As
discussed earlier, the week of 7/4, a potential find was encountered during debris removal. A 250’ buffer zone
was set and DSR (David Robinson) was notified. - The side scan survey was completed on 7/21, and based upon
David Robinson’s review of the data, the buffer zone was reduced from 250 foot buffer to a 60 foot buffer.

9 | EXTERNAL MEETINGS

N/C - City of New Bedford Update — During the 5/11 meeting, the City of New Bedford (CoNB) asked if any of
the debris that will remain outside of the EPA dredge areas could represent navigational hazards for boating or|.
rowing in the future. Jacobs (Josh) will work with the EPA (Ginny) to identify and present to the CoNB the
locations of any potential hazards to boating and navigation. In addition, EPA (Ginny) is attempting to get the
GIS data for the Riverwalk from the CoNB. EPA will also provide the Draft Final Pierce Mill Cove Intertidal
Remediation Plan to the CoNB (Michelle). Once she receives the Restoration Plan for Pierce Mill Cove, EPA
(Ginny) will meet with the CoNB to discuss upcoming activities.

N/C - City of New Bedford Outreach — Coordinators are out in the field now epproximetely 7-10 hours per week.
EPA (Dave) indicated that an update on the progress of Lower Harbor dredging wili be posted in the Standard

Times this Friday. EPA (Dave) also met with the BBC recently and stated that no particular concerns were
brought up. '

N/C - Passive Air Monitoring Program — On 8 September 20186, the University of lowa and Boston University
(BU) will be meeting with the EPA and USACE to discuss their passive air monitoring activities and the

associated resuits. The EPA (Dave) requested that the Jacobs air modeler (Changsheng Lu) attend the 9/8
meeting. '

11| AEROVOX

Aerovox 21e Project — The EPA (Ginny) indicated that the MassDEP has provided AVX an extension on a
Phase 11l Remedial Action Plan, which was due 7/11. However, the EPA (Ginny) does not have an extension
date. The MassDEP received the IRA modification from AVX on 4/15, which EPA (Ginny) distributed to select
members of the team. The EPA (Ginny) provided MassDEP (Angela) with comments on the IPA Modification,
which were accepted by MassDEP. The document was supposed to be distributed by MassDEP on 6/3. The
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document was not distributed, however, a second draft of the letter was sent to the EPA (Elaine), who reviewed
and provided additional comments to the MassDEP (Angela).

According to EPA (Elaine), the Phase 1l Remedial Action Plan is due 8/22. She also indicated that she would
forward the IRA status report #7- to the team, which presents the upcoming AVX proposed site excavation
activities.: The installation of sheet piles that will be installed around the two excavation areas, was to be initiated
this week. AVX, MassDEP, and EPA will conduct weekly calls to discuss the status of activities.

Jacobs (Mike Morris) has completed the new cross sections that were requested by the EPA. These five (5)
cross sections include the Battelle 2015 boring information, as well as the 2015 AVX borings/data. The updated
2012 Jacobs cross sections were distributed to EPA (Elaine) and USACE (Ellen) for review.. Comments are

pending. Based upon the review the decision will be made to complete a 3-D representation of composite cross
section.

12

MANOMET NORTH BOOSTER PUMP

e N/C - City of New Bedford UST Clean-up Activities — The CoNB has completed their Phase Il Remediation

activities at the underground storage tank (UST) that is located north of the booster pump location.

On 4/19, the CoNB's subcontractor completed a geoprobe investigation that included borings under the location
of the 2015 booster pump pad. Jacobs (Mary Wright) visited the booster pump pad and did not locate any

Jacobs.

monitoring wells at the site. The EPA (Elame) has received a map of the well locations .and will forward it to

'CONTRACT ACTIONS

DESCRIPTION

ACTION
REQUIR
ED BY

NEED DATE

USACE to award Jacobs the incentive fees for TO 1, negotiate incentive fees for TO

6, TO 7, and TO 8. USACE (Kevin) is currently working on TO 6 and W|II then
proceed to TO7 & TO 8.

USACE

Prior to 9/30
(end of FY)

Bathymetric survey contract for mechanical dredging in the Lower Harbor.

USACE

21112017

FFP-BV Final Plans and Specs. -

USACE

Sept 2016

ACTION ITEMS

DESCRIPTION

ACTION

NEED

REQUIRED BY | DATE

N/C - Sawyer Street Decommissioning Plan — Jacobs to develop Draft Outline

including list of as-builts and detall of the activities needed to decommission Celi 1,
Cell 2 and Cell 3.

USACE/Jacobs | TBD

N/C - Pilot CDF - Jacobs to develop Draft Outline of WP including TSCA cover and
support EPA in developing a GERE.

USACE/Jacobs TBD

N/C - Complete Fate and Transport Food Model Report — EPA, (Barb Bergen) and
ERDC (Earl) have completed their analysis of the modeling data on the sediment
transport and sediment load at the request of the EPA. According to EPA (Ginny) the
model matches well with the LTM data. Discussion with ERDC on 6/27.

USACE/ERDC | TBD

USACE

N/C - Cleanup Strategy Meeting — Dredging optimizatioh (John Lally) ?ZZ/Z/ ~

USACE,
MassDEP

EPA | 8/18

%r‘m
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5 | N/C - Well MW3 in the DDA - Jacobs (Mark) inspected the well and recommended | Jacobs Sept
that once the Parcel 265 material is removed from' the DDA, that he will have SES
excavate and evaluate the condition of the extra piece of PVC that was added to the
well during the construction of the DDA. Battelle will be sampling this well during the
summer groundwater sampling event.

6 | N/C - Area T Storm Water/CSO Outlet — The CoNB continues on the replacement of | EPA, USACE, | TBD
the existing 24-inch clay pipe with a 48-inch pjpe. The discharge point is located in | and Jacobs
the southwestern corner of Area T, at the southwestern corner of the Upper Harbor
adjacent to the Coggeshall Street Bridge to the south and the 7-11 to the east.

Also, the temporary cap will not be placed on selected portions of Area T until after the
'| City completes its activities in the spring. Based on discussions between EPA (Ginny)
and CoNB, the new outfall is being constructed in the same location as the previous
location. Jacobs will get copies of the as-builts, which will be incorporated into the
Parcel 265 report. In addition, neither Jacobs (Mark), nor EPA (Ginny), have heard ’

anything on the CoNBs plans for the upgrading of the.CSO that is located at the end
of Washburn Street.

7 | Access to BtB — Access will now be made through the Town of Fairhaven’s property. | EPA/Jaco ﬁ BD
Current access agreement with' the property owner is for sampling only. EPA (Dave)

is currently working on amending the agreement to allow for remediation and has >
asked for details of the upcoming work S0 that he can discuss them wﬂ/__tﬂeﬁ/ MW
laundromat owner. ﬂ\ (4

8 | NIC - Site visit for FFP-BV — Will be rescheduled after dredge design review. : USACE / T8BD
9 | N/C - Upper Harbor debris status for City of New Bedford Jacobs l TBD
' D A
PLANNING ACTIVITIES o | /6’»1. d 2o by
DESCRIPTION . | : ACTION NEED

REQUIRED BY DATE

11 | N/C - New Bedford Rail Bridge Replacement — 9/28/2015 was the last day of | EPA Ongoing
' shipment of material from Area D by rail. The bridge is out of service. Based on a '

Standard Times article, the MassDOT is on schedule for completing the bridge in

October 2016 with road work to follow that should not impact the rail bridge.

Following the 2/11/16 meeting with MassDOT, EPA, and the USACE (Paul), has e-
mailed MassDOT about getting re-imbursement from MassDOT for the- delays.
EPA (Elaine) will also write a letter to the MassDOT on the additional costs for
trucking the material from Area D versus transport by rail.
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